

Appendix 2: Project tasks and deliverables for FS515009

Summary of project tasks

#	DESCRIPTION OF TASK
T01	AUTHENTIC SCOTCH AND NORTHERN IRISH BEEF SAMPLE SELECTION AND COLLECTION
T01/01	March/April 2014 – beef sampling
T01/02	June/July 2014 – beef sampling
T01/03	Sep/Oct 2014 - beef sampling
T01/04	December 2014 - beef sampling
T02	RECEIPT AND CATALOGING OF AUTHENTIC BEEF SAMPLES
T03	SAMPLE PREPARATION FOR STABLE ISOTOPE ANALYSIS
T04	LIGHT ELEMENT (HCNS) & HEAVY ELEMENT (Sr & Pb) STABLE ISOTOPE ANALYSES
T04/01	CNS STABLE ISOTOPE ANALYSIS
T04/02	H STBALE ISOTOPE ANALYSIS
T04/03	Sr STABLE ISOTOPE ANALYSIS
T04/04	Pb STABLE ISOTOPE ANALYSIS
T05	MID-TERM REPORT AND PROGRESS MEETING
T06	BAYESIAN STATISTICAL EVALUATION OF DATA
T07	GEO-STATISTICAL ANALYSIS USING ARCGIS
T08	WEB-BASED ISOSCAPE DECISION MAKING TOOL
T09	COMPLETE CROSS VALIDATION AND BLIND TESTING
T10	FINAL REPORT AND DRAFT SCIENTIFIC COMMUNICATIONS

Summary of project deliverables

Deliverable number	Original Target Date	Revised Target Date	Deliverable details
01/01	15/04/2014	15/04/2014	Agreed list of authentic beef samples
02/01	30/06/2014	30/06/2014	Authentic beef sample database report 1
02/02	30/09/2014	30/09/2014	Authentic beef sample database report 2
02/03	31/12/2014	31/12/2014	Authentic beef sample database report 3
02/04	31/03/2015	31/08/2015	Authentic beef sample database report 4
05/01	30/11/2014	30/11/2014	Interim progress report and update meeting (MINUTES & PRESENTATIONS FROM MEETING)
08/01	31/05/2015	31/10/2015	Web-based beef origin isoscape decision making tool
10/01	31/06/2015	15/12/2015	Technical report detailing project outcomes and results of anonymised sample tests